COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 07/ 2015

ESTI MATE SUMVARY 09: 35: 29
CONTI D C19252 ESTI MATE NO 0009 FI NL SPEC YR 2005
PCON: 19252- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 243.0 DAYS TIME ALLOW 10/ 18/201 FI XED COVPLETI ON DATI
K- 16- W BRI DGE REPLACEMENT PERCENT TIME:  140. 46 ORI G TIME ALLOW 7/3/2013 FI XED COMPLETI ON DATI
PRQJECT NO. ER067A- 029
K- 16- W BRI DGE REPLACEMENT
NAME OF ROAD: 067A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 05/ 07/ 2015 DATE TI ME STARTED 04/ 29/ 2013
9002 N. MOORE RD. DATE LET 01/ 24/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 06/ 2013 DATE TIME STOPPED 12/27/2013
DATE CONTRACT EXECUTED 02/ 15/ 2013 DATE ACCEPTED 12/ 27/ 2013
LI TTLETON CcO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 04/ 29/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,814, 395. 71 PARTI Ol PATI NG $ 1,262, 379. 18 $ -9,743.09
AWARD PRQIECT AMT: $ 1,060, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 69. 58% TOTAL EARNI NGS 1, 262, 379. 18 -9,743.09
FUNDS AVAI LABLE: $ 552, 016. 53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,262, 379. 18 -9,743.09
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 15, 900. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,262, 379. 18 6, 156. 91
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,262, 379. 18 6, 156. 91
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 6, 156. 91

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19252 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19252-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: ERO67A- 029 ESTI MATE NO 0009 09: 35: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0052 900- 00006 Added Item (Dol lar)/ Martin Marrietta Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0053 900- 00006 Added Item (Dol lar)/ Loya Construction Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0061 900-00014 Added Item (Lunp Sun)/ Channel Redsign Earthwork 1. 000 1. 000
LS 0. 000 0. 00
84, 476. 81000 1. 000 84, 476. 81
0062 631-10002 Bri dge Design and Construction New Design of Channel 1. 000 1. 000
Upst ream | nprovenent s.
LS 0. 000 0. 00
21, 233. 35000 1. 000 21, 233.35
0063 900- 00014 Added Item (Lunp Sum)/ Revised Channel 1. 000 1. 000
LS 0. 000 0. 00
37, 303. 96000 1. 000 37, 303. 96
0064 900-00014 Added Item (Lunp Sum)/ Bridge Rental 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
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Page 4

CONTI D C19252 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19252-BI D ESTI MATE RUN 05/ 07/ 2015
PRQJECT: ERO067A- 029 ESTI MATE NO 0009 09: 35: 29
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0075 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 487. 85000 2.000 2,975.70

CAT 0400 CURRENT AMI  $ 44,570.41 %

0.00$ 44,570. 41

PRQJIECT TOTAL CURRENT AMI $ 1,814,395.71$

-9,743.09% 1,262,379.17



